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MONSANTO
From: Goréen A. Grundmann CS6G Corporate Engineering (4~-6112)
Date: February 18, 1985 cc: D.R. Bowers CS6G
L.V. Bunbicka 1740
Subj: Project Progress Meetinas R.M., Calles CS6G
M.A. Coco Alberici
Re: CEA 3808 - Main South Trunk Sewer R.J. Geile Cs6G
’ E.R. Hartman CS6G
TO: J. Becherle Alberici P.R. Hoemann 1740
W. Bodine Alberici L.C. Kreh F2ED
T.N. Carrico 1740 F.A. Mayse CS6G
W.C. Koester Alberici R.J. Murphy 1740
K.W. Lichtenheld CS6G* R.L. Wiese CS6GC
C.J. Lotz Alberici?*
R.L. Nelson ~1740* *Present at meeting
K.W. Petterson 1740~
O.N. Shipley 1740*
T.W. Wright CS6G*
NOTE Next meeting on Priday, Pebruary 22, 1985

Following are minutes of the meeting held at the CED
construction trailers on 02/14/85 at 9:00 a.m.

1. Construction Progress

S

Forming of the walls of manhole 1-DD continues.

Four manhole covers with the furan lining have been
received,

The last two sections of pipe between manholes 1-BB and
1-CC were installed and the joints made.

. The joint near the railroad track to BBW has been

repaired. Based on curing time, testing will be done
02/18/85. The other two joints needing repair are 80%
ground out.

Eighteen complete 42" pipe joints have been made. -

The current target for returning the railroad track west
of BBW back into service is 03/01/8S5.

The joints made without the snake worked very well.
There was some minor growth on a few of the joints.

Miscellaneous 6°, 12°, and 15" VCP is scheduled to arrive

next week. This will allow work to proceed on.some of
the sewer laterals.
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i. A potential interference between the lateral to manhole
1-GG and the 42° VCP into manhole 1-DD will be checked by
Lichtenheld. .

2. BBZ Access

In a previous meeting it was suggested that a mat be
furnished across the trench for maintenance trailers. This
will not be done. The maintenance trailers can be loaded at
another location. cCarrico to confirm with BBZ personnel.

3. VCP Joints

Sufficient electric current is now installed for the
heaters, and the temperature in the trench is being
maintained most of the time at approximately B80°F to

90°F. The temperature of the pipe is also in this range,
and this provides a very satisfactory temperature for proper
curing of the furan joints,

4, Miscellaneous

a. The $4 pump tripped out. Shipley to have the pump
control system checked.

b. It is currently desirable to run pumps in the #1, 3
and 5 dewatering wells, To accomplish this, the #5 pump
needs to be installed. Shipley and Carrico.

¢. The updaééd schedule was reviewed. The critical path is
the 42° VCP pipe. Progress of the job will be monitored
against this schedule,

The next progress meeting will be held at the CED construction
trailers at 9:00 a.m. on Friday, February 22, 198S.
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